
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:04 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 215 Date: 04-Mar-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 273

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, cool AM; clear, cool windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800 to 0900. Track progress of FWS mechanical piping and dehumidification
system installation. Oversee cable band caulking work on North Main Span. Oversee south main span
painting activities. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their labor information is in PMIV.

Damian Wilkerson, Joey Leal, Jerry Rico, and Heath Cook worked from 0700 to 1100 applying butyl
rubber, bond break tape, and began caulking CB 104N, 106N, 108N, and 110N. They used the last of their
caulk just before lunch break and left for the day, prior to completing the caulking on these cable bands.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

On the south side span, the CCC crew was doing touch up of the gravel gray noxyde below the button. On
the north sided span, the crew was painting blue gray noxyde on the buttons and suspenders below the
buttons from PP 16 to PP 40.

081 0-000-000.081

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 215 Date: 04-Mar-2013 Monday

Diary: Dispute

Mechanical Piping

Damian Llanos spent the shift welding utility outlets on sections of 2 1/2" DW pipe to be installed along the
bike path. Dave L. and Narciso B. assisted.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mechanical Piping

Rick Kiikvee spent the shift welding utility outlets on sections of 4" CA pipe to be installed along the bike
path. Dave L. and Narciso B. assisted.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve M., Steve Gwizdak, Craig Perry, and Mark Yip spent the shift welding sections of stainless steel
ductwork and pickling the previous welded sections of ductwork to remove weld stains. This ductwork is
for the tower head dehumidification system.

In an email, following discussions about the WQCP requirements for stainless steel welding, Bill O'Sullivan
agreed that visual inspection by Smith Emery is warrented, and notified them to inspect the welds on the
ductwork.

128 0-000-000.128
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